

BCSEA Project

Main achievements




Project funded
by the European Union

2nd Steering Committee Meeting

Giuseppe Russo
Senior Project Officer
Unit B.3 “Environment and Capacity Building”

Batumi / 12 September 2017





Inception Phase



Project funded
by the European Union

Inception phase concluded




Report sent to Contracting Authority on 11 September 2009
Preparatory (and not only) work done during the inception phase:

- RuleCheck and eLearning made available to staff other than PSCOs
- eLearning on CIC on safety of navigation made available to BSMOU PSCOs
- Coordination with the BSMOU Secretariat to discuss provision of training to BSMOU PSCOs



Project funded
by the European Union

Inception phase concluded



Report sent to Contracting Authority on 11 September 2009
Preparatory (and not only) work done during the inception phase:

- Preparation for the implementation of the pilot projects on sharing T-AIS information and provision of CSN images (with SAT-AIS information)
- Contract signed with the Finnish company ABOA MARE for the provision of training to VTS operators according to IALA standards
- Tender for the provision of study on Port Reception Facilities launched



Project funded
by the European Union


Inception phase concluded



Report sent to Contracting Authority on 11 September 2009
Preparatory (and not only) work done during the inception phase:

- Specific needs of beneficiaries for technical assistance were investigated and included in the project's action plan
- Adoption of the action plan by the 2017 Project's Steering Committee
- Adoption of procedures to add technical actions to the adopted plan between two project's Steering Committee Meetings
- Creation of a project's dedicated web page as part of the EMSA website





Implementation Phase



Flag State



Project funded
by the European Union

Activities performed from 1 September 2017 to 31 August 2018

- ❖ Training for Flag State inspectors
 - 1 session with 13 participants
- ❖ Training on Monitoring Recognised Organisation
 - 1 session with 14 participants
- ❖ Scholarship at WMU - prepared
 - 4 participants from the beneficiaries



Less training sessions


More technical support

More tools

More services



Project funded
by the European Union



Implementation Phase

Port State



Activities performed from 1 September 2017 to 31 August 2018

- ❖ Seminar for BSMOU PSCOs
 - 1 session with 16 participants
- ❖ Seminar for non-MoU PSCOs
 - ❖ 1 session with 8 participants



Less training sessions


More technical support

More tools

More services



Project funded
by the European Union



Implementation Phase

VTMIS



Activities performed from 1 September 2017 to 31 August 2018

- ❖ Participation to 2017 MareΣ
 - 1 session with 5 participants
- ❖ Donation of AIS base stations
 - 10 base stations and 4 central nodes available for SAFEMED IV and BCSEA projects
- ❖ Training for VTS operators V/103-1
 - 1 session with 10 participants
- ❖ Pilot Project on sharing AIS information
 - currently Georgia and Ukraine are the participating countries



Less training sessions


More technical support

More tools

More services



Project funded
by the European Union



Implementation Phase

**PROTECTION OF THE
MARINE ENVIRONMENT**



Project funded
by the European Union

Activities performed from 1 September 2017 to 31 August 2018

- ❖ Training on MARPOL Annex VI
 - 1 session with 16 participants
- ❖ Training for SEG operators
 - 1 session with 6 participants
- ❖ Pilot Project on provision of CSN and SAT-AIS information
 - currently Azerbaijan and Georgia are the participating countries
 - 116 CSN images provided



Less training sessions


More technical support

More tools

More services



Project funded
by the European Union



Implementation Phase

Human Element in
maritime safety



Project funded
by the European Union

Activities performed from 1 September 2017 to 31 August 2018

❖ Not yet covered – plan in place



Less training sessions


More technical support

More tools

More services



Project funded
by the European Union



Implementation Phase

Security of Ships and Port Facilities



Project funded
by the European Union

Activities performed from 1 September 2017 to 31 August 2018



❖ Not yet covered – plan in place

Less training sessions


More technical support

More tools

More services



Project funded
by the European Union



Implementation Phase

Bilateral Activities



Project funded
by the European Union

Activities performed from 1 September 2017 to 31 August 2018

- ❖ Azerbaijan: support to prepare a professional development scheme for Flag State inspectors and Port State Control Officers
- ❖ Moldova: Fact Finding Mission and offer for technical support to follow-up
- ❖ Turkey: Training on places of refuge delivered in Ankara with 25 participants
- ❖ Kazakhstan: Tutoring Project on PSC delivered in Aktau with 6 participants
- ❖ Turkmenistan: Tutoring Project on PSC delivered in Turkmenbashi with 16 participants



Less training sessions


More technical support

More tools

More services



Project funded
by the European Union



Implementation Phase

Communication



Project funded
by the European Union

Activities performed from 1 September 2017 to 31 August 2018

- ❖ Logo developed
- ❖ Webpage prepared as part of the EMSA website and kept updated
- ❖ DG NEAR website
<https://www.euneighbours.eu/en>
- ❖ Newsletters
- ❖ Information to EU delegations in the beneficiaries
- ❖ Use of socials Facebook and Twitter



Less training sessions

More technical support

More tools

More services



Project funded
by the European Union

Preparatory actions - Completed

1. CEI to select external experts supporting the implementation of actions
2. CEI to select external experts supporting Moldova in the field of Flag State issues
3. Donation of AIS stations ready – applications being evaluated
4. Contract for “Study(ies) on Port Reception facilities” - signed



Preparatory actions – In progress

1. Preparation of an eLearning course on English language for ships' inspectors
2. Preparation of training sessions on Search and Rescue in cooperation with the Italian Coast Guard





Project funded
by the European Union

Thank you

Any question?

 twitter.com/emsa_lisbon
 facebook.com/emsa.lisbon





 twitter.com/emsa_lisbon
 facebook.com/emsa.lisbon

