



Last updated 29/01/2020

SAFEMED IV – Working Plan 2020



January

1	21-22 January	Training on THETIS-Med for the Regional Admin.	Comp. 2
---	---------------	--	---------

February

2	5-6 Feb.	Training on THETIS-Med (Turkey)	Comp. 8
3	5-6 Feb.	Training for MLC Inspectors	Comp. 5
4	12-13 Feb.	Training on THETIS-Med	Comp. 2
5	18-20 Feb.	Workshop on MLC	Comp. 5
6	25-26 Feb.	Training on SAR and Table Top (Tunisia)	Comp. 8
7	24-25 Feb.	Coordination Mission (Israel)	Comp. 8
8	26-27 Feb.	Training on THETIS-Med (Israel)	Comp. 8

March

9	23-27 March	Flag State Inspectors	Comp. 1
10	30 Mar – 3 Apr	Training for ISM Auditors	Comp. 1

April

11	20-22 April	Procedures for Monitoring ROs (Morocco)	Comp. 8
12	21-22 April	THETIS-Med (Tunisia)	Comp. 8

May

13	25-29 Mav	Tutoring Project (Jordan)	Comp. 8
. •		ratering reject (ceraan)	0061

June

14	2-3 June	Training on Places of Refuge	Comp. 4
	1-3 June	VTS on the Job	Comp. 3
16	8-10 June	UfM Meeting (Barcelona)	Comp. 9
17	8-9 June	Assistance on the Oil Contingency Plan (Jordan)	Comp. 8
18	11-12 June	Training on Environmental Issues (Jordan)	Comp. 8

19	8-9 June	Coordination Mission (Jordan)	Comp. 8
20	16-17 June	Training on MARPOL Annex VI	Comp. 4

July

21	1-2 July	Training on Monitoring ROs	Comp. 1
22	7-8 July	Training on SEG	Comp. 3

August

23	31 Aug. 9 Sept.	VTS Operators	Con	np. 3

September

24	8-10 Sept.	Professional Development Scheme (Morocco)	Comp. 8
25	15-16 Sept.	4 th Steering Committee (t.b.c)	Comp. 7
26	15-16 Sept.	MARES Meeting	Comp. 3

October

27	13-16 Oct.	PSC Seminar	Comp. 5
28	26-30 Oct.	Tutoring Project (t.b.c.)	Comp. 8

November

29	Nov.	WMU Graduation – meeting with the students	Comp. 9
30	2-4 Nov.	UfM Meeting (Brussels)	Comp. 9
31	9-13 Nov.	Maritime Law and IMO Conventions	Comp. 1
32	16-17 Nov.	Assistance in the ratification of BWM (Algeria)	Comp. 8
33	23-27 Nov.	Training for ISM Auditors (Israel)	Comp. 8
34	23-27 Nov.	Training on Advanced ISPS – for DA and PFSO	Comp. 6

December

35	2 – 3 Dec.	Workshop on Awareness on Cybersecurity	Cor	mp. 1
----	------------	--	-----	-------