

Plan of technical actions to be implemented in the framework of the GRANT CONTRACT ENI/2016/359-725

Adopted 6 December 2019

Beneficiary countries: Algeria, Egypt, Jordan, Israel, Libya, Lebanon, Morocco, Palestine and Tunisia

Component 1 – Flag State Implementation

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
Core skills courses for Accident Investigators	2	1	-	1
Training for FS inspectors	3	2	1	-
Training for IMSAS Auditor	1	1	-	-
The IMO III Code and the IMSAS	1	1	-	-
Training for ISM auditors	1	-	1	-
Monitoring Recognised Organisations	1	-	1	-
Maritime Law and IMO Conventions	1	-	1	-
Preparatory training for IMSAS	1	-	-	1
Support to set-up a quality management system (upon request)	1	-	-	1
TOTAL	12	5	4	3

Note: the actions planned for the current year (green column) are meant to be implemented subsequently to the adoption date of the action plan.

Component 2 – Port State Control in the Mediterranean (MEDMOU) Region

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
Seminars for PSCOs	4	3	1	-
Technical meeting with MEDMOU Secretariat	1	1	-	-
Development of THETIS-Med	1	-	1	-
Training on THETIS-Med (Regional)	3	1	1	1
Training on THETIS-Med (Bilateral)	8	-	4	4
Training on THETIS-Med (Regional Administrator)	1	-	1	-
TOTAL	17	5	8	5

Component 3 – Vessel Traffic Monitoring (VTS) and Information Systems (VTMIS) in the Mediterranean Sea

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
MARES EWG meetings	4	3	1	-
Provision of SAT-AIS information	1	1	-	-
Sharing T-AIS through MARES	1	1	-	-
Provision of AIS stations	1	1	-	-
Training for VTS Operator	4	2	1	1
Training for VTS Supervisor	1	1	-	-
Training for VTS instructor 'on the job'	1	-	1	-
Training on Places of Refuge	1	-	1	-
TOTAL	14	9	4	1

Component 4 – Protection of the marine environment in the Mediterranean Sea

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
Training on Ballast Water Management Convention (including sampling)	1	1	-	-
Oil pollution response exercise with an EMSA vessel	1	1	-	-
Training on Civil Liability for Oil Pollution Damage	1	1	-	-
Training on SSN Ecosystem Graphical User Interface (SEG)	2	1	1	-
Meeting on the feasibility of an ECA at Margin of MEPC 74	1	1	-	-
Training on MARPOL Annex VI	1	-	1	-
TOTAL	7	5	2	-

Component 5 – Human Element

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
Training on implementation of the MLC, 2006	1	1	-	-
Training for MLC, 2006 inspectors	2	1	1	-
Enhancing your STCW knowledge	1	1	-	-
Training on Search and Rescue, based on IMO Model Course	2	1	-	1
Train the Trainer, based on IMO Model Course	1	-	-	1
International Workshop on Maritime Labour Convention, 2006	1	-	1	-
TOTAL	8	4	2	2

Component 6 – Security of ships and port facilities

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
Training on ISPS code (advanced - ship)	1	1	-	-
Training on ISPS code (advanced - port facility)	1	1	-	-
Training on the ISPS Code for Designated Authorities and Port Facility Security Officers	1	-	1	-
Awareness seminar on Cyber security	1	-	1	-
TOTAL	4	1	2	0

Component 7 – Support to the Mediterranean Coast Guard Functions Forum (MCGFF)

Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
MCGFF Secretariat meeting	6	4	2	-
Participation to MCGFF Plenary meeting	4	3	1	-
TOTAL	10	7	3	0

Component 8 – Bilateral activities

Country	Title of the action	Number of actions planned	Number of actions implemented	Planned for implementation in 2020	Planned for implementation in 2021
Algeria	Technical support on the corrective action plan following the IMSAS	1	-	1	-

Algeria	Preparatory audit in view of the IMSAS	1	1	-	-
Algeria	Establishing procedures for monitoring ROs	1	1	-	-
Algeria	Assistance in the ratification of the BWM Convention	1	-	1	-
Algeria	Training on MARPOL Annex VI	1	1	-	-
Algeria	Study on Port Reception Facilities	1	1	-	-
Egypt	Coordination Mission	1	-	1	-
Egypt	Training on procedures on how to follow up alleged oil spill pollution	1	-	-	1
Jordan	Coordination Mission	1	-	1	-
Jordan	Technical Assistant to "Review and Update the Oil Spill Contingency Plan"	1	-	1	-
Jordan	Training on Marine Environment protection for regulatory purposes	1	-	1	-
Jordan	Study on Port Reception Facilities	1	-	-	1
Jordan	Training for conducting inspections in Maritime Institutions (STCW)	1	-	-	1
Jordan	Study on LNG bunkering facilities	1		1	-
Israel	Training for ISM Auditors	1	-	-	1
Israel	Training on MODU (Safety)	1	-	-	1
Israel	Coordination Mission	1	-	1	-
Israel	Training on Implementation of MARPOL Annex VI and related EU legislation	1	1	-	-

Israel	Study on Port Reception Facilities	1	-	1	-
Libya	Port State Control Seminar (in Tunis)	1	-	1	-
Libya	Establishing a Maritime Strategy in compliance with the III Code	1	-	1	-
Libya	Preparation of Legislation for Port Reception Facilities	1	-	-	1
Lebanon	Preparatory audit in view of the IMSAS	1	1	-	-
Lebanon	Technical support on the corrective action plan following the IMSAS	1	1	-	-
Lebanon	Study on PRF Facilities	1	1	-	-
Lebanon	Training on MODU (Safety)	1	-	-	1
Lebanon	Tutoring project on PSC	1	-	1	-
Lebanon	Training for inspection of OSV (Safety)	1	-	-	1
Lebanon	Development of procedures for monitoring ROs	1	-	-	1
Morocco	Preparatory audit in view of the IMSAS	1	1	-	-
Morocco	Development of a National Maritime Strategy	1	-	1	-
Morocco	Support in the transposition of international conventions	1	-	1	-
Morocco	Development of a professional development scheme	1	-	1	-
Morocco	Training for PSC inspectors	1	1	-	-
Morocco	Development of procedures for monitoring ROs	1	-	1	-

Morocco	Study on Port Reception Facilities	1	-	-	1
Morocco	Study on the AIS network	1	-	-	1
Palestine	Coordination Mission	1	-	1	-
Tunisia	Training on LRIT	2	1	1	-
Tunisia	Development of a professional development scheme	1	-	1	-
Tunisia	Development of guidelines and procedures for SAR	1	-	1	-
Tunisia	Training on SAR and table-top exercise	1	-	1	-
Tunisia	Training session on "Port facility pollution contingency plan	1	1	-	-
Tunisia	Coordination Mission	1	1	-	-
Tunisia	Study on Port Reception Facilities	1	-	1	-
Tunisia	Study on LNG bunkering facilities	1	-	-	1
Tunisia	Assistance on the ratification of the BWM Convention	1	-	-	1
Tunisia	Development of procedures for monitoring ROs	1	-	1	-
	Attendance at WMU (14-month/4 participants)/ no more than 1 per beneficiary	1	-	1	-
	TOTAL	50	13	24	11

Component 9 – Communication and visibility

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation in 2020	Planned for implementation in 2021
Steering committee meetings	4	3	1	-
Maintenance of the website	1	1	-	-
Newsletters	5	3	2	-
Others	2	2	0	-
UfM Working Groups on Maritime Transport and Logistics	3	1	1	1
TOTAL	15	9	4	1

Provision of tools and services

Title of the action	Number of actions planned	Number of actions implemented*	Planned for implementation in 2020	Planned for implementation in 2021
RuleCheck for staff from the maritime administration	1	1	-	-
MaKCs for staff from the maritime administration	1	1	-	-
RuleCheck for PSCOs	1	1	-	-
MaKCs for PSCOs	1	1	-	-
Provision of an eLearning module on Maritime English for ships' inspectors	1	-	1	-
Provision of CSN images	1	1	-	-
TOTAL	6	5	1	0