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EXECUTIVE SUMMARY 
 
General 
 

1. In order to provide additional support to the Member States’ pollution response 
mechanisms in a cost efficient way, the European Maritime Safety Agency (EMSA) has built 
up, in European waters, a Network of contracted Stand-by Oil Spill Response Vessels. The 
vessels are ready to respond to oil spills at sea caused by ships as well as by offshore 
installations following the request of a coastal State1 or the European Commission. By the 
end of 2013, the Network comprised 18 fully equipped vessels ready for immediate 
mobilisation  
 

2. As of 1 March 2013, with the entry into force of Regulation (EU) No 100/2013, EMSA has a 
new mandate to respond to marine pollution caused by oil and gas installations. As one of 
the actions to implement this new task, in October 2013 EMSA vessels participated for the 
first time in an operational exercise scenario to test response to oil pollution occurring 
during offshore operations in the western Black Sea. 

 
3. To achieve the level of performance for pollution response required by the Agency, vessels 

and their crews participate regularly in training, drills and operational exercises. The 
Vessel Availability Contract defines two types of drills: 1) Acceptance Drill, and 2) 
Quarterly Oil Pollution Response Drill; and two types of exercises: 1) Operational 
Exercises, and 2) Notification Exercises. Carrying out drills and exercises is an obligation 
for the contractor.  

 
4. The number of drills and exercises carried out annually has increased significantly over the 

years in line with the development of the Network. The figures for 2013 are summarised in 
the table below. 

 
Acceptance 

Drills:  
Newly 

Contracted 
Vessels 

Acceptance 
Drills: Re-
contracted 

Vessels 

Acceptance 
Drills: 

Improvement 
Projects/New  

equipment 

Quarterly 
Drills 

Operational 
Exercises 

Notification 
Exercises 

N° 
Exercises 

N° 
Vessels 

N° 
Exercises 

N° 
Vessels 

2 2 2 63 9 10 10 11 

         
Table 1. Summary of Drills and Exercises carried out in 2013 

 
5. In 2013, EMSA staff attended drills and exercises in line with the “Drill Attendance 

Guidelines”2 introduced in 2009. 
 
 

                                       
1 EU Member States, EU Candidate States, Norway and Iceland as well as those third countries sharing a regional sea 
basin with the European Union (Regulation (EU) 100/2013). 

2 Guidelines on the Attendance of Drills and Exercises on Board EMSA Contracted Vessels, 2009. 
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Outcome of Drills and Exercises in 2013 
 
1. Evaluation of the acceptance drills, quarterly drills and exercises by the Agency’s staff in 

line with pre-established “guidelines”3 is an effective method to ensure that the level of 
response preparedness of the Network is adequately maintained.  
 

2. The evaluation of drills and exercises either based on observations by EMSA staff present 
on board or on the contractors’ reports provided a number of lessons learned with regard 
to the technical condition of the vessels and equipment as well as the level of training of 
crews.  
 

3. The overall outcome of the drills and exercises carried out during 2013 demonstrated that 
the service is operated efficiently and in accordance with EMSA requirements. The 
performance of the vessels, oil spill response equipment, crews and response coordinators 
is the main criterion for the evaluation of contract implementation. 

4. A number of equipment sets in service since 2006-2007 show signs of ageing and/or 
deterioration. For such equipment, the possibility of technical failure is significantly higher. 
There is a need to develop a policy for equipment replacement. 

 
5. More benefit could be achieved from the operational exercises if Member States would 

apply a more in-depth exercise evaluation and provide the Agency with comprehensive 
feedback on the performance of the EMSA vessels. Attendance of EMSA observers to post-
exercise debriefings to discuss and evaluate results of the exercise is recommended. DG 
ECHO is currently developing the Mechanism Exercise Framework document that, once 
adopted by the Civil Protection Community, could be a supporting tool for planning and 
assessment of marine pollution response exercises. 

 
6. There was an improvement in the outcome of notification exercises in 2013. Only one of 

the 10 exercises was not completed with the Incident Response Contract (IRC) signature 
(in 2012 there were three uncompleted exercises). In 2014 the Agency should continue to 
encourage Member States to conduct full notification exercises for the mobilisation of 
EMSA’s vessels, including the signature of the IRC. 

 
7. Notification exercises demonstrated that use of the Common Emergency Communication 

and Information System (CECIS) simplifies and facilitates mobilisation of assistance to a 
Member State affected by a pollution incident. EMSA should strongly encourage the use of 
this system during notification exercises and real incidents. However, Member States 
should also be aware that it is a legal obligation to provide a notification about any incident 
that may affect other countries via SafeSeaNet. It is recommended that both systems 
(SafeSeaNet and CECIS) should be used during future notification exercises. To enhance 
Member States’ expertise with regard to the use of SafeSeaNet and CECIS tools, the 
Agency organised a table-top exercise during the 3rd Vessel User Group4 meeting, 23 
October 2013.  

                                       
3 Guidelines on Conducting Drills and Exercises for the EMSA Contracted Vessels, 2010.  

4 The Vessel Network User Group was established in 2011 within the framework of EMSA’s activities in the field of 
pollution preparedness and response. The objective of this User Group is to exchange information, views and opinions 
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Brezzamare exercising pollution response at sea 

 

INTRODUCTION 

In order to fulfil its obligation to provide additional support to the Member States’ pollution 
response mechanisms in a cost efficient way, since 2005 the European Maritime Safety Agency 
(hereinafter EMSA) has built up a Network of Stand-by Oil Spill Response Vessels operating in 
European waters. The vessels of the Network are ready to respond to oil spills at sea at the 
request of the coastal States5 or the Commission.  
 
For this purpose, the Agency has developed a two contract system: 1) a “Vessel Availability 
Contract” is concluded between the Agency and the ship operator, it ensures the availability of 
the vessels at any time. The ship operator is obliged to respond positively to a request for 
assistance transmitted by EMSA. In addition, it addresses technical modifications made to the 
vessels with respect to pumping, heating and any oil recovery equipment as well as organising 
drills and participating in exercises; 2) an “Incident Response Contract” is concluded between 
the ship operator and the affected State. This pre-established model contract covers the actual 
oil recovery operations and includes the associated hire rates. 
 

                                                                                                                               
among the users of the Network and to facilitate the discussion of technical and operational issues of common 
interest.  

5 EU Member States, EU Candidate States, Norway and Iceland as well as those third countries sharing a regional sea 
basin with the European Union (Regulation (EU) 100/2013). 
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As of 1 March 2013, with the entry into force of Regulation (EU) No 100/2013, EMSA has a 
new mandate to respond to marine pollution caused by oil and gas installations. 
 
2013 was the eighth year of implementation of the Vessel Availability Contracts (VAC) for the 
Network of Stand-by Oil Spill Response Vessels. Contracted vessels were placed in nearly all 
significant marine pollution risk areas in European waters.  
 
1.1 Vessels and Areas Covered 

 
At the end of 2013, the Network covered all European waters and comprised 18 fully equipped 
vessels ready for immediate mobilisation. The distribution of the Network is presented in the 
map below.  

 
             Map 1. Distribution of Network of EMSA contracted vessels at the end of 2013 
 
Detailed information on the contracted vessels and the areas covered at the end of 2013 can 
be found in the table below. 
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Contractor/Contract N°/Area Ship/s 

Arctia Icebreaking  
VAC 09/NEG/01/2009 Lot 1 
Northern Baltic Sea 

Kontio 

OW Tankers  
VAC NEG/01/2011 Lot 1 
Southern Baltic Sea 

OW Copenhagen 

DC Industrial  
VAC 08/NEG/03/2008 Lot 2  
North Sea 

DC Vlaanderen 3000, Interballast 3 

James Fisher 
VAC 07-NEG/01/2007 Lot 1 
Atlantic Coast 

Forth Fisher, Mersey Fisher, Galway Fisher 
(2 vessels can be mobilised simultaneously) 

Ibaizabal 
VAC NEG/01/2012 Lot 3  
Bay of Biscay 

Monte Arucas 

Remolcanosa 
VAC 08-NEG/07/2008                       
Bay of Biscay 

Ria de Vigo 

Mureloil  
VAC NEG/1/2012 Lot 1 
Southern Atlantic Coast 

Bahia Tres 

Mureloil 
EMSA-07-NEG/01/2007 Lot 2.2 
Western Mediterranean Sea 

Bahia Uno 

Naviera Altube 
EMSA NEG/1/2011 Lot 4 
Western Mediterranean Sea 

Monte Anaga 

Ciane 
EMSA/NEG/34/2012  
Western Mediterranean Sea 

Brezzamare 

Tankship 
EMSA NEG/1/2011 Lot 2 
Central Mediterranean Sea 

Balluta Bay 

SL Ship Management 
EMSA NEG/1/2012 Lot 2 
Central Mediterranean Sea 

Santa Maria 

Castalia 
EMSA/NEG/1/2013 Lot 4 
Adriatic Sea 

Marisa N 
(Under the Preparatory Phase) 

EPE 
VAC 07-NEG/01/2007 Lot 3 
Aegean Sea 

Aktea OSRV  
(Aegis I is a back-up vessel) 

Petronav 
EMSA NEG/1/2010 Lot 1 
Eastern Mediterranean Sea 

Alexandria 

Bon Marine 
EMSA NEG/1/2011 Lot 5 
Black Sea 

Enterprise 

GSP 
VAC 08-NEG/03/2008 Lot 1 
Black Sea 

GSP Orion 

 
Table 2. Summary of the contracted vessels and areas covered at the end of 2013. 
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During 2013, three other contracts reached the expiration of the contractual period: 
• Lamor, VAC EMSA NEG/08/2006 Lot 1  Atlantic Coast, vessel Bahia Tres;                                            
• Falzon, VAC EMSA 06-OP/2006 Lot 3 Mediterranean East, vessel Santa Maria; 
• Aegean Bunkers at Sea, VAC 09-NEG/01/2009 Lot 2 Atlantic/Channel, vessel Sara. 

Nevertheless, the vessels performed a number of drills before the end of the contract, which 
are included in the report. 
 
Further information can be found on the EMSA website:  
http://emsa.europa.eu/operations/network-of-stand-by-oil-spill-response-vessels.html. 
 
1.2   Purpose and Types of Drills and Exercises 
 
The vessels contracted by the Agency are all equipped with state of the art oil slick detection, 
containment and recovery equipment. They are technically capable of achieving high recovery 
rates and have a sizeable on board storage capacity.  
 
Once the technical requirements of each contract are satisfied, the most important factors 
determining success of the system are the skills of the vessel’s crew for the operation of the 
equipment and the capability of the oil spill response coordinator on board to lead the response 
action. Regular training, drills and exercises are essential to achieve and maintain the 
appropriate level of performance.                                                                                    
 
Every VAC defines the types and number of drills and exercises to be carried out by each 
associated vessel. Detailed instructions on conducting drills, including their methods of 
evaluation, are provided in the “Guidelines on Conducting Drills and Exercises for the EMSA 
Contracted Vessels”. These Guidelines constitute a component of all contracts.  
 
The VAC defines two types of drills:  
1) Acceptance Drills;  
2) Quarterly Oil Pollution Response Drills;  
and two types of exercises:  
1) Notification Exercises;  
2) At-Sea Operational Exercises.  
 
1.3   Number of Drills and Exercises Carried out in 2013 
 
The table below shows the number and types of events carried out. 
 
Acceptance 

Drills:  
Newly 

Contracted 
Vessels 

Acceptance 
Drills: Re-
contracted 

Vessels 

Acceptance 
Drills: 

Improvement 
Projects/New  

equipment 

Quarterly 
Drills 

Operational 
Exercises 

Notification 
Exercises 

N° 
Exercises 

N° 
Vessels 

N° 
Exercises 

N° 
Vessels 

2 2 2 63 9 10 10 11 

 
Table 1. Summary of Drills and Exercises carried out in 2013 

 
 

http://emsa.europa.eu/operations/network-of-stand-by-oil-spill-response-vessels.html
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1. DRILLS PERFORMED IN 2013 
 
The number of drills has increased significantly over the years as the Network has developed 
and expanded. A summary of performed by EMSA contracted vessels during the period 2006-
2013 is shown in the chart below. 
 

 

Chart 1. Number of Drills 2006-2013 
 
 

2.1   Acceptance Drills 
 
In 2013, six acceptance drills were conducted. Detailed information regarding the subject of 
the Acceptance Tests and their result is summarised below. 
 

Contract Contractor Vessel 
Home 
port 

Subject 
Acceptance 
Test Date 

Result 

Amendment 
N° 2 to 
Contract 
EMSA 
NEG/1/2011            
(Lot 4 
Western 
Mediterranean 
Sea) 

Naviera 
Altube S.L. 

Monte 
Anaga 

Algeciras, 
Spain 

Improvement of the 
pollution response 
capacity of the Monte 
Anaga. Test of the 
high capacity skimmer 
Normar 250 TI 
installed on board.   

16/05/2013 

Acceptance Note 
effective from 
05/07/2013. 
Acceptance 
delayed due to 
the late delivery 
of equipment. 

Amendment 
N° 2 to 
Contract 
EMSA 
NEG/1/2010            
(Lot 1 Eastern  
Mediterranean 
Sea) 

Petronav Ship 
Management 
Ltd. 

Alexandria 
Limassol, 
Cyprus 

Improvement of the 
pollution response 
capacity of the Monte 
Anaga. Test of the 
high capacity skimmer 
Normar 250 TI 
installed on board.  

30/05/2013 

Acceptance Note 
effective from 
13/07/2013. 
Acceptance 
delayed due to 
the late delivery 
of equipment. 

9 
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Contract Contractor Vessel 
Home 
port 

Subject 
Acceptance 
Test Date 

Result 

EMSA 
NEG/1/2012            
(Lot 3 Biscay 
Bay) 

Compania de 
Remolcadores 
Ibaizabal S.A. 

Monte 
Arucas 

Ferrol, 
Spain 

Provision of the new 
capacity in the Bay of 
Biscay. Newly 
contracted vessel. 
Acceptance Test for 
the pre-fitting and 
equipment on board 
the vessel. 

03-04/07/2013 
Acceptance Note 
effective from 
05/07/2013 

EMSA 
NEG/1/2012            
(Lot 1 
Southern 
Atlantic coast) 

Mureloil S.A. Bahia Tres 
Sines, 
Portugal 

Provision of the 
replacement capacity 
in the Southern 
Atlantic coast.  
Re-contracted vessel. 
Acceptance Test for 
re-entry into service. 

18/07/2013 
Acceptance Note 
effective from 
18/07/2013 

EMSA 
NEG/1/2012            
(Lot 2 Central 
Mediterranean 
Sea) 

SL Ship 
Management 
Company Ltd. 
(Falzon) 

Santa 
Maria 

Malta 

Provision of the 
replacement capacity 
in the Central 
Mediterranean Sea 
Re-contracted vessel. 
Acceptance Test for 
re-entry into service. 

19-20/06/2013 
Acceptance Note 
effective from 
26/06/2013.  

EMSA 
NEG/34/2012 
(Western 
Mediterranean 
Sea) 

Ciane Spa 
(Novella) 

Brezzamare 
Genoa, 
Italy 

Provision of the 
replacement capacity 
in the Western 
Mediterranean Sea.  
Newly contracted 
vessel. Acceptance 
Test for the pre-fitting 
and equipment on 
board the vessel. 

6-7/11/2013       
26/11/2013 

Repetition of the 
test was 
requested by 
EMSA.  
Acceptance Note 
effective from 
27/11/2013 

 
Table 3. Acceptance drills carried out in 2013 

 
 

2.1.1   Outcome of the 2013 Acceptance Drills  
 
In general the acceptance drills were completed satisfactorily, although there were some 
requests for additional activities by the contractor in order to achieve the required standards. 
One contractor was requested to repeat the acceptance drill due to technical deficiencies 
observed during the first drill. In two cases, the acceptance by the Agency was delayed due to 
the late submission of the Completion Report by contractors. 
 
2.2    Quarterly Drills 
 
According to the contract, the Contractor is obliged to train his crew and to maintain the oil 
pollution response equipment in order to be ready to carry out oil pollution response services 
efficiently.  
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To demonstrate the fulfilment of these obligations, the Contractor is obliged to carry out drills, 
usually on a quarterly basis. The acceptance of the Contractor’s Quarterly Drill Report by the 
Agency is a condition for the payment of the Availability Fee by the Agency.  
 
The drills can be assessed by EMSA observers. The Agency developed the “Guidelines on 
Conducting Drills and Exercises for the EMSA Contracted Vessels” describing vessel, crew and 
equipment performance standards. These guidelines compose integral part of the Vessel 
Availability Contract (VAC). The quarterly drill can be accepted only if all required standards 
have been achieved. 
 
In 2013, EMSA contracted vessels performed 63 quarterly drills. The summary of the quarterly 
drills carried out in 2013 is presented in the table below. 
 

N° Contract Contractor Vessel/s Drill Date Results 

1 
EMSA N°-09-NEG/1/2009  
(Lot 1- Northern Baltic 
Sea) 

Arctia 
Icebreaking 

Kontio 

1Q 22/03/2013 4 drills required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 

2Q 22/05/2013 

3Q 27/08/2013 

4Q 31/10/2013 

2 
EMSA NEG/1/2011  
(Lot 1- Southern Baltic 
Sea) 

OW Tankers OW Copenhagen 

1Q 14/03/2013   
4 drills are required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 

2Q 11/06/2013 

3Q 19/09/2013 

4Q 17/10/2013 

3 
EMSA N°-09-NEG/1/2009  
(Lot 2- Atlantic and 
Chanel) 

Aegean 
Bunkers 

Sara 

1Q 13/03/2013 

1 drill required in 
2013. Drill 
conducted, and 
accepted by EMSA. 

2Q - 

Contract expired. 3Q - 

4Q - 

4 
EMSA N°-08-NEG/3/2008  
(Lot 2- North Sea) 

DC Industrial 

DC Vlandeeren 3000 1Q 05/03/2013  4 drills are 
required annually. 
All drills were 
conducted, and 
were accepted by 
EMSA.  

Interballast 3 2Q 14/05/2013 

DC Vlandeeren 3000 3Q 12/08/2013 

Interballast 3 4Q 22/10/2013 

5 
EMSA N°-07-NEG/1/2007  
(Lot 1- Atlantic Coast) 

James Fischer 
Everard 

Mersey Fisher 1Q1 01/03/2013 2 drills per vessel 
annually are 
required (6 in 
total). 
All drills were 
conducted, and 
were accepted by 
EMSA.  

Galway Fisher 2Q1 24/04/2013 

Forth Fisher 2Q2 07/06/2013 

Mersey Fisher 3Q1 05/07/2013 

Galway Fisher 3Q2 24/09/2013 

Forth Fisher 4Q1 22/10/2013 

6 
EMSA NEG/1/2012  
(Lot 3- Biscay Bay) 

Compania de 
Remolcadores 
Ibaizabal S.A. 

Monte Arucas 

1Q - Preparatory Phase 
of the new contract. 
2 drills required in 
2013. All drills were 
conducted, and 
were accepted by 
EMSA. 

2Q - 

3Q 27/09/2013 

4Q 04/11/2013 
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N° Contract Contractor Vessel/s Drill Date Results 

7 
EMSA N°-08-NEG/7/2008  
(Lot 1- Biscay Bay) 

Remolcanosa Ria de Vigo 

1Q 27/02/2013  
4 drills are required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 
  

2Q 30/05/2013 

3Q 18/09/2013 

4Q 20/11/2013 

8 
EMSA N°-08-NEG/8/2006  
(Lot 1- Atlantic Coast) 

Lamor Bahia Tres 

1Q 20/02/2013 2 drills required in 
2013. All drills were 
conducted, and 
were accepted by 
EMSA. 

2Q 20/04/2013 

3Q -   
Contract expired. 4Q - 

9 

EMSA EMSA N°-07-
NEG/1/2007  
(Lot 2.2- Western  
Mediterranean Sea) 

Mureloil Bahia Uno 

1Q 13/02/2013 4 drills are required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 

2Q 14/05/2013 

3Q 05/09/2013 

4Q 24/10/2013 

10 
EMSA NEG/1/2012  
(Lot 1- Southern Atlantic 
coast) 

Mureloil Bahia Tres 

1Q - Preparatory Phase 
of the new contract. 2Q - 

3Q 24/09/2013 2 drills required in 
2013. All drills were 
conducted, and 
were accepted by 
EMSA.  

4Q 31/10/2013 

11 
EMSA NEG/1/2011  
(Lot 4- Western 
Mediterranean Sea) 

Naviera Altube Monte Anaga 

1Q 21/03/2013 4 drills are required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 

2Q 16/05/2013 

3Q 28/08/2013 

4Q 13/11/2013 

12 
EMSA/NEG/34/2012  
(Lot 1- Western 
Mediterranean Sea) 

Ciane-Novella Brezzamare 

1Q - n/a 

2Q - n/a 

3Q - 
Preparatory Phase 
of the new contract. 

4Q 27/11/2013 

1 drill required in 
2013. Drill 
conducted, and 
accepted by EMSA. 

13 
EMSA NEG/1/2011 
(Lot 2- Central 
Mediterranean Sea) 

Tankship Balluta Bay 

1Q 18/02/2013 4 drills are required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 

2Q 04/06/2013 

3Q 17/09/2013 

4Q 22/11/2013 

14 
EMSA 06/OP/01/2006 
(Lot 3 Mediterranean 
East) 

Falzon Santa Maria 

1Q 23/02/2013 

1 drill required in 
2013. Drill 
conducted, and 
accepted by EMSA. 

2Q - 

Contract expired. 3Q - 

4Q - 
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N° Contract Contractor Vessel/s Drill Date Results 

15 
EMSA NEG/1/2012  
(Lot 2- Central 
Mediterranean Sea) 

SL Ship 
Management 

Santa Maria 

1Q 
 

Vessel under the 
old contract. 

2Q - 
Preparatory Phase 
of the new contract. 

3Q 12/09/2013 2 drills required in 
2013. All drills were 
conducted, and 
were accepted by 
EMSA.  

4Q 28/11/2013 

16 
EMSA NEG/1/2010  
(Lot 1- Eastern 
Mediterranean Sea) 

Petronav Alexandria 

1Q 31/03/2013   
4 drills are required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 
  

2Q 30/05/2013 

3Q 11/09/2013 

4Q 30/10/2013 

17 
EMSA NEG/1/2007  
(Lot 3- Aegean Sea) 

EPE 

Aktea OSRV 1Q 30/03/2013  6 drills are 
required annually. 4 
- Aktea OSRV, 2- 
Aegis I.  
All drills were 
conducted, and 
were accepted by 
EMSA. 

Aktea OSRV 2Q 15/05/2013 

Aegis 1 3Q 25/06/2013 

Aktea OSRV 3Q1 28/08/2013 

Aktea 4Q 26/11/2013 

Aegis 1 OSRV 4Q1 31/10/2013 

18 
EMSA NEG/1/2011 
(Lot 5- Black Sea) 

BM Gust Enterprise 

1Q 08/03/2013   
4 drills are required 
annually. All drills 
were conducted, 
and were accepted 
by EMSA. 
  

2Q 05/06/2013 

3Q 12/09/2013 

4Q 08/11/2013 

19 
EMSA N°-08-NEG/3/2008 
(Lot 1- Black Sea) 

GSP GSP Orion 

1Q 25/02/2013   
4 drills are required 
annually. All drills 
were conducted  
and were accepted 
by EMSA. 

2Q 02/04/2013 

3Q 28/06/2013 

4Q 29/11/2013 

TOTAL 22 vessels 63 QD 
 

 
Table 4. Summary of the quarterly drills carried out in 2013 

 
 

2.2.1   Quarterly Drill Evaluation  
 

Evaluation of the quarterly drills performed in 2013 is based on the reports submitted by EMSA 
observers and/or submitted by the contractors. 
 
 
The overall outcome of the quarterly drills carried out during 2013 demonstrated that the 
service operates efficiently and in accordance with EMSA expectations. Overall, the Network 
achieved a highly acceptable level of preparedness for oil pollution response. In all quarterly 
drills crew and equipment performance was always within the standards required by the 
“Guidelines on Conducting Drills and Exercises for the EMSA Contracted Vessels.”  
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The mobilisation of the vessels, which means in practical terms equipping them for the drill, 
was assessed as satisfactory. Sufficient logistics to prepare vessels for the drills were in place. 
The time taken to deploy the major components of the oil recovery equipment was satisfactory 
and the knowledge of on board arrangements was good.  
 
2.2.2 Quarterly Drill Report 

 
The contractor is obliged to submit a quarterly drill report to EMSA. The acceptance of the 
contractor’s report and associated invoice by EMSA is the condition for the payment of the 
vessel availability fee. The report should be provided on a template developed by the Agency.  
 
All reports in 2013 were accepted by the Agency. On the basis of these reports, the contractors 
were paid the vessel availability fee.  
 
2.2.3   Equipment Management 
 
Checking the technical status and completeness of the oil pollution response equipment on 
board the vessels is an important element of each drill attended by EMSA observers. 
 
The “Pollution Asset Management System (PAMS)” was set up in 2010 in order to strengthen 
the management of the oil pollution response equipment assets. The equipment inventory of 
each stockpile is verified annually based on an equipment list and equipment labels which 
display an appropriate code identifying each part of the equipment. 
 
In 2014, based on a new “Equipment Policy” to be adopted, the framework for the 
management of EMSA oil spill response equipment, from purchase and acceptance to 
decommissioning and replacement, will be further developed. New management tools to 
strengthen control and ensure safe and reliable equipment operation during its lifetime will be 
implemented. 
 
2.2.4    Technical Issues Record 
 
On the basis of observations from drills and exercises, the Agency keeps a record of technical 
issues related to the oil pollution response equipment on board EMSA’s contracted vessels. 
 
This record allows the Agency to obtain a broader overview of the performance of different 
types and brands of equipment. Identification of the most frequent technical problems leads to 
prevention of failures during actual pollution response, and also helps the acceptance process 
for equipment arrangements in the framework of the vessel tenders and improvement 
projects. 
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2. EXERCISES PERFORMED IN 2013 
 
At-sea operational exercises greatly assist the integration of EMSA’s resources within the 
response mechanisms of Member States, improving the necessary coordination and 
cooperation of the EMSA vessels with the coastal State response units.  In the course of 2013, 
10 different EMSA Stand-by Oil Spill Response Vessels participated in 9 at-sea operational 
exercises, organised in cooperation with EU Member States and/or Regional Agreements. 
These events took place in the Baltic Sea, North Sea, Bay of Biscay, Atlantic Coast, 
Mediterranean and Black Seas.  
 
As of 1 March 2013, with the entry into force Regulation (EU) No 100/2013, EMSA has a new 
mandate to respond to marine pollution caused by oil and gas installations. For the first time, 
EMSA vessels participated in the operational exercise dedicated to response to pollution 
occurring during offshore operations in the western Black Sea. 
 
In connection with the operational exercises, 10 notification exercises, aiming to evaluate the 
agreed emergency and notification procedures between EMSA, Member States, EMSA 
contractors and the EU cooperation civil protection mechanism were attended by the Agency.  
 
3.1   Operational Exercises  
 
During 2013, 10 EMSA contracted vessels participated in 9 national and regional at-sea 
exercises. The summary of operational exercises performed by EMSA contracted vessels during 
the 2013 is shown in the table below. 
 

N° EXERCISE NAME 
DATE, 

LOCATION 
PARTICIPATING 

PARTIES 
EMSA 

VESSELS 

1 BONNEX 2013 
16/05/2013 

Dunkerque, France 

France, Germany, 
Belgium,  

The Netherlands, EMSA 
Interballast III 

2 BALEX DELTA 2013 
13/06/2013 

Warnemünde, 
Germany 

Germany, Denmark, 
Latvia, Lithuania, Finland, 
Poland, Sweden, EMSA, 

Russia 

OW Copenhagen 

3 
SASEMAR-EMSA 
ATLANTIC 2013 

26/07/2013 
Vigo, Spain 

Spain, EMSA Ria de Vigo 

4 MALTEX 2013 
18/09/2013 

Valleta, Malta 
Malta, EMSA Balluta Bay 

5 GUARDEX 2013 
25/09/2013 

Cascais, Portugal 
Portugal, EMSA Bahia Tres 

6 
SASEMAR-EMSA TARIFA 

2013 
26/09/2013 

Algeciras, Spain 
Spain, EMSA Bahia Uno 

7 RAMOGEPOL 2013 
10/10/2013 

Corsica, France 
France, Italy, Monaco, 

Spain, EMSA 
Monte Anaga 

8 RIGEX 2013 
17/10/2013 

Costanta, Romania 
Romania, EMSA 

Enterprise, 
GSP Orion 

9 POLMAR 2013 
BAY OF BISCAY 

26/11/2013 
La Rochelle, France 

France, EMSA Monte Arucas 

TOTAL 9 EXERCISES 16 MS 10 VESSELS 
 

Table 5. Operational Execises carried out in 2013 
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The number of operational exercises per year differs from the number of participating EMSA 
vessels as more than one EMSA vessel can participate in an exercise.  
For the purpose of statistics, when the same vessel participates in more than one exercise 
during the year it is counted as a separate vessel for each exercise. 
 
The geographical spread of operational exercises in Europe with EMSA vessel participation is 
shown in the following map: 

 

 
Map 2. Operational Exercises 2013 and Participating Parties 

 
A detailed overview of the operational exercises carried out in 2013 is presented in 
Annex 1. 
 
In 2013, Agency staff attended all operational exercises that involved the participation of 
EMSA contracted vessels, except in two cases. In general, the results of these exercises 
showed that EMSA vessels were well integrated into the pollution response mechanisms of 
Member States and Regional Agreements.  
 
Reports of EMSA observers indicate that all vessels participating in the operational exercises 
successfully completed the tasks assigned by the pollution response command of the country 
hosting the exercise. 
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All of the exercises were considered a success. However, for some exercises there was a lack 
of written feedback from the host country regarding the assessment of the performance of 
EMSA’s vessels. It should nevertheless be noted that in the context of the Vessel User Group, 
several exercises were presented by the organisers. 
 
3.2   Notification Exercises  
 
Notification exercises are usually conducted in conjunction with an operational exercise and 
may be initiated either by EMSA or by a Member State. In addition, ‘standalone’ notification 
exercises are occasionally carried out. The aim of these exercises is to test and implement 
agreed procedures and lines of communication for reporting incidents and for requesting and 
providing assistance. Notification exercises usually involve EMSA, the contractor, one or more 
Member State(s) and the the Emergency Response Coordination Centre (ERCC) operated by 
DG ECHO. The main criterion for the evaluation of the notification exercise is the time needed 
for the Incident Response Contract (IRC) to be signed by both the EMSA contractor and the 
Member State requesting assistance. 
 
The number of notification exercises carried annually in the years 2006-2013 is shown in the 
chart below. 
 

 
Chart 2.  Number of Notification Exercises 2006 – 2013 

 
 

In 2013 the Agency participated in 10 Notification Exercises involving 10 different EMSA 
contractors and 11 vessels, aiming to evaluate the agreed emergency and notification 
procedures between EMSA, Member States, EMSA contractors and the ERCC. A description of 
these exercises can be found in a table below. 
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N° 
EXERCISE 

NAME/DATE 

PARTICIPATING 
PARTIES: 

MS/CONTRACTOR/ 
VESSEL MOBILISED 

RESULT COMMENTS 

1 
BONNEX BRAVO 
COMM. EX. 2013 

30/04/2013 

Belgium, EMSA/ 
DC Industrial/ 

DC Vlaanderen 3000, 
Interballast III 

MS checked only the vessel 
availability and did not complete 
the mobilisation procedure. The 
IRC was not signed. The exercise 
was terminated before 
acceptance of EMSA’s assistance 
offer. 

MS lost the opportunity 
to check and train its 
capabilities to mobilise 
EMSA assistance. The 
result of the exercise 
was not satisfactory. 

2 
BONNEX 2013 

15 - 16/05/2013 

France, EMSA/ 
DC Industrial/ 
Interballast 3 

The IRC form was filled in 
properly and signed by EMSA’s 
Contractor and sent to the 
requesting MS within 2 hours 
after notification. A  copy of the 
IRC signed by the requesting 
state was received by EMSA 11 
hours after acceptance of the 
EMSA assistance offer. 

The aim of the exercise 
– signature of the IRC 
between MS and the 
contractor was 
achieved. However, the 
completion of the 
procedure by the MS 
took too long.  

3 
BALEX DELTA 

2013 
12/06/2013 

Germany, EMSA/ 
OW Tankers/OW 

Copenhagen 

The IRC form was filled in 
properly and signed by EMSA’s 
Contractor and by the Member 
State in about 3 hours. 

Very good time for the 
completion of the 
vessel mobilisation 
procedure. Positive 
result of the exercise. 

4 
SASEMAR-EMSA 
ATLANTIC 2013 

25/07/2013 

Spain, EMSA/ 
Remolcanosa / 

Ria de Vigo 

The IRC form was filled in 
properly and signed by EMSA’s 
Contractor and by the Member 
State in about 3.5 hours. 

Very good result of the 
exercise. Efficient and 
quickly completed 
procedure for the 
vessel mobilisation. 

5 

MARITIME 
EMERGENCY OIL 

TANKER WW 
27/08/2013 

Finland, EMSA/ 
Arctia Icebreaking/  

Kontio 

The IRC form was filled in 
properly and signed by EMSA’s 
Contractor and by the Member 
State in about 1.3 hours.  

Very good result of the 
exercise. Efficient and 
quickly completed 
procedure for the 
vessel mobilisation. 

6 
MALTEX 2013 
17/09/2013 

Malta, EMSA/Tankship 
Management/ 
Balluta Bay 

The IRC form was filled in 
properly and signed by EMSA’s 
Contractor and by the Member 
State in about 2 hours. 

Very good result of the 
exercise. Efficient and 
quickly completed 
procedure for the 
vessel mobilisation. 

7 
GUARDEX 2013 

25/09/2013 

Portugal, EMSA/ 
Mureloil/ 

Bahia Tres 

The IRC form was filled in 
properly and signed by EMSA’s 
Contractor and by the Member 
State in about 1.25 hours. 

The exercise was 
conducted very 
efficiently. The 
duration of the 
exercise was found well 
below the average of 
the duration of the 
previous notification 
exercises.  
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N° 
EXERCISE 

NAME/DATE 

PARTICIPATING 
PARTIES: 

MS/CONTRACTOR/ 
VESSEL MOBILISED 

RESULT COMMENTS 

8 
SASEMAR-EMSA 

TARIFA 2013 
24/09/2013 

Spain, EMSA/ 
Mureloil/ 

Bahia Uno 

The IRC form was filled in 
properly and signed by EMSA’s 
Contractor and by the Member 
State in about 2 hours. 

Very good result of the 
exercise. Efficient and 
quickly completed 
procedure for the 
vessel mobilisation. 

9 
RAMOGEPOL 2013 

09-10/10/2013 

France, EMSA/Naviera 
Altube/ 

Monte Anaga 

The exercise was concluded by 
the French authorities with the 
signature of the IRC form by the 
EMSA Contractor (Naviera Altube) 
but without the signature by 
France (Maritime Prefecture - 
authority responsible for the 
request). The IRC form was filled 
in properly, signed and sent to 
France by EMSA’s Contractor in 
only 20 minutes after the request 
of the Agency. 

The aim of the exercise 
– signature of the IRC 
between MS and the 
contractor was not 
achieved. The result of 
the exercise was not 
satisfactory. 

10 
RIGEX 2013 

16 -17/10/2013 

Romania, EMSA/  
Grup Servicii Petroliere, 

Bon Marine/  
GSP Orion, Enterprise 

The IRC forms were filled in 
properly, signed and sent to MS 
by the Agency Contractors (GSP 
and Bon Marine) on 16 October. 
The IRC forms were signed by 
Romania on 17 October morning. 

The aim of the exercise 
– signature of the IRC 
between MS and the 
contractor was 
achieved. However, the 
completion of the 
procedure by the MS 
took too long.  

 
Table 6. Notification Execises carried out in 2013 

 
During the Notification Exercise, the timing begins at the moment the formal assistance 
request, sent via CECIS6 is received by EMSA. Taking into account variables such as the time 
of day, the day of the week, the contractor’s location, time difference between Portugal and 
other Member States, etc., 6 hours is seen as an acceptable target deadline for all parties to 
sign. During the exercise period, the Agency provides any assistance necessary to the Member 
State to help them in the process of completing and signing the IRC. 
 
It should be noted that of the 10 notification exercises carried out in 2013, 9 exercises 
included the full procedure of EMSA vessel mobilisation by way of the signature of the IRC, 
and in total 10 IRCs were signed. This was considered a good result, and certainly an 
improvement on the results of 2012. The implementation of the “EMSA Network of Stand-by 
Oil Spill Response Vessels: User Guide” has proved beneficial. The Member State hosting this 
exercise lost an excellent opportunity to test their internal channels and procedures for the 
mobilisation of EMSA’s vessels.  
 
The CECIS system operated by DG ECHO became the common tool for conducting the 
notification exercises in the field of response to marine pollution. In 2013, all notification 
                                       
6 The Common Emergency Communication and Information System (CECIS) is a web-based alert and notification 
application created to facilitate emergency communication. It provides a platform to send and receive alerts and 
details of assistance requested and offered. 
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exercises were conducted with the use of CECIS. EMSA should strongly encourage the use of 
this system during notification exercises and real incidents. However, Member States should 
also be aware that it is their legal obligation to provide a notification via SafeSeaNet about any 
incident that may affect other countries.  
 
 
4. CONCLUSIONS 
 
1. The overall outcome of the drills and exercises carried out during 2012 demonstrated that 

the service operates efficiently and in accordance with EMSA requirements. Overall, the 
Network achieved a high level of preparedness for oil pollution response. Of the 63 
quarterly drills performed, all were assessed positively. 

 
2. The evaluation of drills and exercises, either based on observations by EMSA staff present 

on board or on the contractor reports, provided a number of lessons learned with regard to 
the technical condition of the equipment and skill of the crew. A number of 
recommendations to be implemented in 2014 have been identified. 

 
3. Some equipment after many years of service shows signs of ageing. For such equipment 

the possibility of damage or technical failure is significantly raising. There is a necessity to 
develop and implement in 2014 a policy for the equipment replacement. 

 
4. More benefit could be achieved from the operational exercises if Member States were to 

apply a more in-depth exercise evaluation and provide EMSA with comprehensive 
feedback on the EMSA vessels’ performance. Based on the exercise evaluation, the Agency 
would be able to take measures to improve the response capabilities of the Vessel 
Network and to strengthen its integration with the response mechanisms of the Member 
States. The Agency, when responding to any invitation to participate in an operational 
exercise, should emphasise the need for a thorough exercise evaluation and subsequent 
feedback to the Agency. 

 
5. Member States should be aware that it is their legal obligation to provide a notification via 

SafeSeaNet about any incident that may affect other countries. It is recommended to 
introduce the use of SafeSeaNet and CECIS in all future notification exercises conducted in 
relation to the EMSA’s Network of Vessels.  
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Network of Stand-by Oil Spill Response Vessels: Drills and Exercises 
Annual Report 2013 

 
 
 

ANNEX 1: Overview of the Operational Exercises 2013 
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BONNEX 2013 
 
• Place and date 
Dunkerque, France, 16 May 2013. 
 
• Organiser 
The exercise was organised by the French Préfecture maritime de la Manche et de la Mer du 
Nord. 
 
• Background for the exercise  
The exercise was performed within the framework of the Bonn Agreement (Contracting Parties 
are Belgium, Denmark, France, Germany, Ireland, Netherlands, Norway, Sweden, UK and EU). 
 
• Participants  
France, Germany, Netherlands and Belgium, EMSA. 
 
• Objective of the exercise 
The overall aim of this exercise was to train the participants to manage a major event at sea in 
close cooperation with European Union and Bonn Agreement partners. 
The objectives of the exercise were to test the alarm procedures, the response time and 
capability of the Bonn Agreement Contracting Parties and EMSA participating units to deal with 
oil pollution at sea. 
The objectives for this exercise related to the participation of the EMSA contracted vessel 
Interballast III were:  

 Testing the established mobilisation procedures between ERCC, France, EMSA and DC 
Industrial to request the assistance by EMSA contracted vessels; 

 Actual “oil recovery” exercise at sea, deploying response equipment. 
 
• Scenario of the exercise 
On 15 May, two vessels collide in the vicinity of the Dover Straights Traffic Separation Scheme 
(TSS), North East of Dunkirk, France: M/T Pop-Corn (on its way to Northern Europe with a 
cargo of Medium Fuel Oil [MFO]) and a general cargo vessel Incognito about to cross the TSS 
to rally Dover from Dunkirk. 
M/V Incognito hits M/T Pop-Corn on her starboard. The integrity of her hull and fuel oil 
transport tanks are compromised. Following the collision, the tanker is still adrift. After 
investigation, it appears that M/T Pop-Corn is taking in water and that her cargo could 
potentially spill. 
 
• Participating vessels 
More than 15 vessels took part in the exercise: 12 French ships, three vessels (from Germany, 
Belgium and the Netherlands), as well as some fishing boats and tugboats from Dunkerque 
harbour. It should be pointed out that a significant number of aircraft were involved for the 
surveillance of the area: two fixed wing airplanes and a helicopter from France, two airplanes 
from Belgium, one Dutch airplane and one from Oil Spill Response Limited. 
FRANCE: Alcyon, Flamant, Elan, Abeille Languedoc, Le Petit Pêcheur, Sansesi, and a number of 
tug-boats and fishing vessels based in the Harbour of Dunkerque. 
GERMANY: Eversand 
NETHERLANDS: Frans Naererbout 
BELGIUM: Zeetijger 
EMSA: Interballast III 
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• Task for the EMSA vessel 
There were three main tasks for the EMSA vessel: 

1. Completion of the Notification Exercise including signing of Incident Response Contract 
(IRC) between France and the EMSA contractor DC Industrial; 

2. At-sea oil recovery operations: Interballast III deployed her sweeping arms undertaking 
oil recovery operations; 

3. Simulation of Ship-to-Ship Transfer by the Interballast III and the German pollution 
response vessel Eversand. 

 
• Performance of the EMSA  vessel 
Interballast III fulfilled the role assigned by the Member State organising this exercise 
(France) and also met the expectations of the Agency. The EMSA contracted vessel performed 
well and crew showed high levels of motivation. 
The instructions given by the State On-Scene Coordinator (SOSC) to the Master of the 
Interballast III were very limited but clear; SOSC gave the vessel the freedom to operate in 
the defined area of responsibility as it wished. 

 

 
Vessels exercising during the BONNEX 2013 Exercise 

 
• General conclusion from the exercise 
The BONNEX 2013 Exercise was well organised. The significant number of aircraft involved in 
the air surveillance of the area should be noted. 
The main benefit of the exercise for the Agency was strengthening the integration of EMSA 
vessels at the operational level with Member State ships and the command structure. 
Due to the large exercise area, the units had some difficulties in following the work of other 
teams and the progress of the whole operation. 
The appearance of the popcorn, used for simulating oil, was visible from a long distance 
compared to some other oil simulating materials e.g. rise husks or turf. 
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BALEX DELTA 2013 
 
• Place and date 
Warnemünde, Germany, 13 June 2013. 
 
• Organiser 
The exercise was organised by the German Central Command for Maritime Emergencies 
(Havariekommando).  
 
• Background for the exercise  
The exercise was carried out within the framework of the Helsinki Convention (contracting 
parties are Denmark, Estonia, EU, Finland, Germany, Latvia, Lithuania, Poland, Sweden and 
Russia). 
 
• Participants  
Units from Denmark, Latvia, Lithuania, Finland, Germany, Poland, Russia, Sweden and EMSA 
took part in the exercise.  
 
• Objective of the exercise 
The aim and objective of the exercise was to test the alarm procedures, the response time and 
capability of the HELCOM Contracting Parties and participating units to deal with oil pollution at 
sea. 
 
• Scenario of the exercise 
On the 12 June 2013 at 09:00 local time a collision between the outbound vessel MV 
Spiekeroog and the inbound trawler MV Seewolf occurred in vicinity of the port of 
Warnemünde at position: 54° 15,0`N 012° 00,0`E. MV Spiekeroog reported to VTS 
Warnemünde Traffic a leakage of its starboard storage tank No. 3 with a capacity of 2,500 m³ 
IFO 180, and continuous outflow with an estimated rate of 10 m³ per hour.  
In addition, MV Spiekeroog reported that it has dropped anchor at the mentioned position. 
Crew on board MV Spiekeroog were unharmed, no injuries reported. MV Spiekeroog intends to 
seal the leak itself. MV Seewolf reports major damage at its bow, no injured persons and may 
continue her voyage to the port of Rostock. 
 
• Participating vessels 
FINLAND: Louhi 
GERMANY: Arkona, Bottsand, Strelasund, Vilm, Baltic, Fairplay 25, Groemitz, Sturmmoewe, 

Fairplay II, Fairplay V 
POLAND: Kapitan Poinc, Czeslaw I 
SWEDEN: KBV 001 Poseidon 
LATVIA: A-90 VARONIS, Valpas 
LITHUANIA: Sakiai 
RUSSIA: Spasatiel Karev 
DENMARK: MHV 806, MHV 810, MHV 901, Gunnar Thorson 
EMSA: OW Copenhagen 

 
• Task for the EMSA vessel 
OW Copenhagen was tasked to deploy the oil boom in J formation with assistance from the 
vessel Sturmmöwe and to recover oil with the skimmer. 
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• Performance of the EMSA  vessel 
During the deployment, the boom was damaged. In the fabric of the boom was a cut of 
approximately 30 cm. The compressor could compensate the air loss and kept the boom 
afloat. Nevertheless, this damage led to a reduced freeboard of the boom. The OW 
Copenhagen was the first vessel to approach the popcorn slick and was able to collect all of 
the popcorn at once. Due to current and wind conditions the slick does not spread at all. The 
reduced freeboard of the boom led to the loss of the popcorn at the apex of the boom. 
OW Copenhagen fulfilled the role assigned by the Member State organising this exercise 
(Germany) and also met the expectations of the Agency. The EMSA contracted vessel 
performed well and crew showed high levels of motivation. 
 
• General conclusion from the exercise 
The BALEX DELTA 2013 exercise was well organised. The scenario was realistic, taking into 
account the vessel traffic in the Gulf of Warnemünde, in particular traffic to the oil terminal 
Rostock. 
The exercise was a positive experience for all the participants. The coordination between the 
different participating countries and response units was positively tested. 
The communication (mainly in English) between SOSC/NSOC and the participating units ran 
smoothly. 
Due to the rather large exercise area, strike teams had some difficulties in following the work 
of other teams and the progress of the whole operation. 
The appearance of popcorn, used for simulating oil spill, was clearly visible from a long 
distance. 
 

 
Vessels exercising pollution response during BALEX DELTA 2013 Exercise 
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SASEMAR-EMSA Atlantic 2013 
 
• Place and date 
Vigo, Spain, 27 July 2013. 

 
• Organiser  
Spanish Maritime Safety Agency (SASEMAR). 

 
• Background for the exercise  
This was a joint SASEMAR – EMSA exercise. A Notification Exercise took place on 25 July 2013.  

 
• Participants  
Spain, EMSA. 

 
• Objective of the exercise 
 
General Objectives:  

 Evaluate the performance of the vessels, crews and response coordinators; 
 Reinforce and encourage closer cooperation between SASEMAR-EMSA in Spill 

Response; 
 Verify Oil Spill Response equipment functionality and preparedness. 

 
Specific Objectives: 

 Train the crew and personal on board; 
 Reinforce coordination between the assisting boat and the EMSA vessel, in the 

boom deployment and the Maritime Rescue Coordination Centre (MRCC), OSC and 
operational activities; 

 Reinforce and verify safety standards are maintained during the exercises; 
 Launch special buoys and markers to be used as tools for prediction and monitoring 

of the pollution trajectory. Estimation of the simulated spilled oil drift; 
 Launch the Notification exercise and testing of CECIS for reporting, requesting and 

providing assistance in cooperation between EMSA and Spain. 
 

• Scenario of the exercise 
A Vehicle Carrier of 163 m length is drifting dangerously to the Island of Cies. The Captain 
responds to MRCC-Vigo that they have engine problems. María Pita is mobilised to the area. 
Finally, the engine starts to work and no towing is necessary. 
Simulation: (26 July 2013 08:00 L.T): The engine can´t be restored and finally the vessel runs 
aground against Islas Cies (approximately Playa de Roda). A HFO leakage occurs, but the 
vessel does not report the incident. The Chief Engineer attempts to minimise the leakage. Not 
long after, a spill is detected at 42º 13.37' N 8º 50.1' W by a sailing boat. It is estimated there 
is a spill of approximately 500 tonnes of HFO. 
 
• Participating vessels 
The following Spanish vessels were involved in the exercise: B/S María Pita and E/S Salvamar 
Mirach from the Spanish Maritime Safety Agency (Sasemar) and Serra de Barbanza from 
Xunta da Galicia. EMSA participated with the Ria de Vigo, contracted from Remolcanosa, based 
in Vigo, Spain. 
The oil recovery actions had the support of aerial surveillance. One helicopter from Xunta da 
Galicia (Pesca I) was flying over the exercise area, simulating the detection and monitoring of 
the oil spill. 
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• Task for the EMSA vessel  
Ria de Vigo deployed her oil boom and the Transrec Skimmer System to simulate oil recovery 
operations.  
 
• Performance of the EMSA  vessel 
Ria de Vigo fulfilled the role assigned by the Member State organising this exercise (Spain) 
and also met the expectations of the Agency. The EMSA contracted vessel performed well and 
the crew showed high levels of motivation. 
 
• General conclusion from the exercise 
The SASEMAR-EMSA Atlantic 2013 Exercise was well organised and went according to 
expectations.  
 

 
Ria de Vigo deploying the Transrec High Capacity Skimmer System during the SASEMAR-EMSA 

Atlantic 2013 Exercise 
 
 
MALTEX 2013 
 
• Place and date 
Valetta, Malta 18 September 2013. 
 
• Organiser 
Ministry of Transport Malta, Ports and Yachting Directorate. 
 
• Background for the exercise  
National exercise in conjunction with a notification exercise the day before. 
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• Participants  
Malta, EMSA. 
 
• Objective of the exercise 
The main purpose of this exercise was to train the Member State’s command and 
communications system and pollution response operations, practical use of recovery 
equipment and cooperation of participating units.  
       
• Scenario of the exercise 
The OSC gave the scenario via radio. An unquantified, but large, amount of HFO 380 was 
spilled at the initial exercise position. 
                
• Participating vessels 
MALTA: Tug Spinola, Tug Felicia, Pilot boat Echo, Tug St. Roccu, Patrol Boat P32 
 
EMSA: Balluta Bay 
 
• Task for the EMSA vessel 
The tugs Spinola and Felicia performed an open U-formation with 100 m boom. Balluta Bay 
deployed the sweeping arms and followed the formation. 
 
• Performance of the EMSA  vessel 
The performance of EMSA vessel was good and according to expectations. 
 
• General conclusion from the exercise 
Due to the unfortunate weather conditions (swell 2.5 m, wind 26 knots) it was not possible to 
perform the exercise at sea. The exercise area was moved into the shelter of Valletta harbour.  
Due to limited space and ship traffic it was only possible to deploy 100 m of boom. Navigation 
in the narrow space of the harbour was challenging for the boom formation and Balluta Bay. It 
was not possible to perform a 180° turn. Nevertheless, the exercise was a positive experience 
for all participants. Coordination between the different parties was tested positively.  
 

 
Exercise Maltex 2013. Tugs Spinola and Felicia towing the boom in “U” formation 
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GUARDEX 2013 
 
• Place and date 
Cascais, Portugal, 25 September 2013. 
 
• Organiser 
Marinha Portuguesa, Portugal. 
 
• Background for the exercise 
The organiser intended to test the National Pollution Response Plan. During the exercise, the 
organiser launched the relevant procedures and mechanisms for international assistance within 
the European Union Civil Protection Mechanism. Accordingly, the Portuguese authorities 
requested assistance by EMSA contracted vessels through the ERRC (using CECIS). 
 
• Participants  
Portugal, EMSA and France (invited). 
 
• Objective of the exercise  
The pollution response exercise was integrated within a multidisciplinary scenario, including 
rescue operations, dealing with refugees (some with health issues) and oil pollution (at-sea 
and on-shore). The exercise scenario was quite ambitious. Many resources needed to be 
deployed and coordination between a large number of institutions organised. 
 
• Scenario of the exercise 
The tanker CASCGUARD collides with a rocky bottom and starts spilling IFO 180 near Cascais, 
Portugal. The amount of oil spilled is estimated to be 750 m3. The total amount of oil on board 
the vessel in distress is approximately 1,500 m3. 
 
• Participating vessels 
FRANCE: BSAD Argonaute 
PORTUGAL: NRP Viana do Castelo, NRP Jacinto Candido, NRP D. Carlos I, NRP Auriga, NRP 

Bacamarte, Maritime Patrol Aircraft, P-3C SAR  
EMSA: Bahia Tres. 
 
• Task for the EMSA vessel 
Pollution response, using the sweeping arm system. 
 
• Performance of the EMSA vessel 
The Bahia Tres performance during the exercise was up to the expected standards, particularly 
taking into account the adverse weather conditions. 
 
• General conclusion from the exercise 
The GUARDEX 2013 exercise was a fruitful experience for all the participants and a good 
opportunity to strengthen cooperation. Overall, the level of coordination was good. 
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              Exercise Guardex 2013. Bacamarte following the Bahia Tres 

 
 
EXERCISE SASEMAR-EMSA Tarifa 2013 
 
• Place and date 
Tarifa, Spain, 26 September 2013. 
 
• Organiser  
Spanish Maritime Safety Agency (SASEMAR). 

 
• Background for the exercise  
This was a joint SASEMAR – EMSA exercise. A Notification Exercise took place on 24 
September 2013. 
• Participants  
Spain, EMSA.  
 
• Objective of the exercise  
The overall aim of this exercise was to test the performance of the participating units including 
crews, to reinforce cooperation between SASEMAR and EMSA during oil recovery operations 
and to verify the functionality and preparedness of the pollution response equipment. 
 
• Scenario of the exercise  
The vessel X of 144 m length was drifting dangerously to the South Tarifa Island. The Captain 
informed MRCC – Tarifa that the vessel had engine problems. The engine could not be restored 
and finally the vessel grounded. A HFO leakage started to occur. There was a final slick of 
approximately 500 tonnes of HFO. 
 
• Participating vessels 
Two SASEMAR’s vessels were involved in the exercise: the emergency response and anti-
pollution tug boat Luz de Mar (50 m) and the search and rescue vessel Alkaid (21 m). EMSA 
participated with the Bahia Uno, contracted from Mureloil, based in Algeciras, Spain. 
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• Task for the EMSA vessel  
Bahia Uno deployed the oil boom with skimmer and both sweeping arms to simulate “oil 
recovery” operations. 
 
• Performance of the EMSA  vessel   
Bahia Uno fulfilled the role assigned by the Member State organising this exercise (Spain) and 
also met the expectations of the Agency. The EMSA contracted vessel performed well and the 
crew showed high levels of motivation. 

 
• General conclusion from the exercise  
The exercise was well organised and met the objectives.  
 

 
Luz de Mar following the Bahia Uno during the SASEMAR-EMSA Tarifa 2013 Exercise 

 
 

RAMOGEPOL 2013 
 
• Place and date 
Ajaccio, France, 10 October 2013. 
 
• Organiser   
France, Préfecture Maritime de la Méditerranée.  
 
• Background for the exercise 
This pollution response exercise was hosted and organised by the French authorities, within 
the framework of the RAMOGE agreement (France, Italy and Monaco). Spain was also invited 
to participate within the framework of the Lyon Plan (France and Spain). 
 
• Participants  
France, Italy, Spain and EMSA. 
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• Objective of the exercise 
The main goals of the exercise were to:  

 Train staff at French and Italian maritime headquarters 
 Verify and improve national procedures 
 Train involved the air and nautical units 
 Improve the coordination between state and non-state organizations 
 Promote international cooperation (RAMOGE, REMPEC, EMSA). 

 
• Scenario of the exercise 
A collision occurs west of the Strait of Bonifacio. One of the ships FS Clara is adrift with main 
engine and steering gear failure. No damages are sustained by the second vessel. Tug 
operation of FS Clara by Abeille Flandre tug is stopped due to the leakage of IFO 180 from FS 
Clara. 
 
• Participating units 
Air assets:  
FRANCE: F406 POLMAR Localisation and monitoring of fuel slicks 
ITALY: ATR42 Localisation and monitoring of fuel slicks  
SPAIN: CASA C-235 Localisation and monitoring of fuel slicks 
OSRL: Hercules C130 POLMAR Simulation of Dispersants Spraying  
 
Maritime assets: 
SPAIN: SV Clara Campoamor  
ITALY: SV Castalia, CP 905, Patrol Boat Sirio, Cassiopea, Class 200  
FRANCE: SV Jason, DF 12; MT Cap Pinède, RNBB motor boat, Louis Gaby, The Score, 

HarbourTug Persevero, Gravone and DF 12 or (DF14)  
EMSA: MT Monte Anaga   
 
• Task for the EMSA vessel  
Monte Anaga deployed the oil boom with skimmer and both sweeping arms to simulate “oil 
recovery” operations. 
 
• Performance of the EMSA  vessel  
The Monte Anaga performance during the exercise was up to the expected standards, 
particularly taking into account the adverse weather conditions. The equipment was positively 
tested in a very demanding environment. 
 
• General conclusion from the exercise 
The sweeping arms sustained minor damages that were unavoidable in these conditions. The 
contractor took appropriate measures to repair the damage and to prevent/minimise similar 
damage in the future.  
Representatives from France, Italy, Monaco and Spain recognised the importance of EMSA 
presence in the exercise. The level of understanding of the Agency’s tasks showed a clear 
improvement from previous editions of this exercise (i.e. RAMOGEPOL 2011]).  
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Monte Anaga during RAMOGEPOL 2013 Exercise 

 
 
RIGEX 2013  

 
• Place and date 
Central Production Platform, 50 nautical miles (nm) off Constanta, Romania, 17 October 2013. 
 
• Organiser 
Romanian Naval Authority (RNA) and Grup Servicii Petroliere (GSP). 
 
• Background for the exercise  
The regional exercise was held in conjunction with a notification exercise conducted the day 
before (16 October 2013).  
 
• Participants 
Romania, EMSA. 
 
• Objective of the exercise  
The main purpose of this exercise was to train the Member State command and 
communication system and pollution response operations, practical use of recovery 
equipment, and cooperation of participating units, for the response to an oil spill from an 
offshore installation. 
 
• Scenario of the exercise 
The scenario involved a spill of 700-800 tonnes of oil from an offshore production platform 
located 50 nm away from shore. 
 
• Participating vessels 
ROMANIA: GSP King, GSP Alcor, SAR Opal; 
EMSA: GSP Orion, Enterprise. 
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• Task for the EMSA vessels 
The Enterprise was tasked to tow 500 m of oil booms together with GSP King in an open U-
formation. The GSP Orion was tasked to recover the oil with the sweeping arms following the 
boom formation. 
 
• Performance of the EMSA  vessels 
The weather conditions were difficult. The winds of 24-30 knots and the 2.0 - 2.5 m waves 
made the deployment of oil spill equipment unsafe. The forecast for the following hours 
showed a deterioration of the weather conditions, therefore, to avoid injuries and/or damage 
to the equipment, the Romanian Naval Authority (RNA), in agreement with all involved parties, 
took the decision to stop the exercise. 
 
• General conclusion from the exercise 
The RIGEX 2013 was a positive experience for all the participating units to improve the 
coordination and communication during the first offshore platform oil spill exercise attended by 
EMSA. The exercise was a good opportunity to test the communication (using of VHFs, emails 
and mobile phones) and coordination between RNA, Central Production Platform, MRCC, EMSA 
vessels and different units involved. 
 

 
GSP Orion conducting pollution response exercise in the vicinity of the Central Production Platform 
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POLMAR 17   
 
• Place and date 
La Rochelle, France, 26 November 2013. 
 
• Organiser 
France - Préfecture Maritime de l’Atlantique. 
• Participants  
France, EMSA. 
 
• Objective of the exercise 
The objective of the exercise was to test the national/local emergency response procedures, 
train personnel and exercise cooperation between response units, including EMSA assets. 
 
• Scenario of the exercise 
A pollution slick was detected off the coast of the Pertuis of Antioch. The Maritime Prefecture 
decides to send to the zone the Alcyon BSAD, chartered fishing vessels, a harbour tug and 
shellfish vessels to intervene alongside the Alcyon. EMSA services were requested and Monte 
Arucas was mobilised to the area. The pollution response action was under the coordination of 
the Centre of Practical Expertise in Pollution Response (CEPPOL), and the On Scene 
Coordinator (OSC). 
 
• Participating vessels 
Air assets:  
FRANCE:  

F406 POLMAR  
Helicopter DAUPHIN SP 

 
Maritime assets: 
FRANCE:  

BSAD Alcyon 
Fishing vessels 
Harbour tug 

EMSA:  
MT Monte Arucas 
 

• Task for the EMSA vessel 
Monte Arucas was tasked by the OSC to locate the oil slick (at given position) and to recover 
oil using the sweeping arm system. 
 
• Performance of the EMSA  vessel 
Monte Arucas performed well. The vessel found the oil slick using the on board Miros slick 
detection system. Oil was successfully recovered by means of the sweeping arm system.  
Monte Arucas fulfilled the role assigned by the exercise command and also met the 
expectations of the Agency. 

 
• General conclusion from the exercise 
The POLMAR 17 Exercise was a positive experience for all the participants. The coordination 
between the different units was positively tested. 
The communications between the participating French units were in French and in English 
to/from Monte Arucas. 
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The exercise strengthened the integration of EMSA vessels at the operational level with the 
French ships and the command structure. 
The rice husks, used to simulate oil, were noted to be more appropriate and suitable than 
popcorn used for the same purpose. Due to its colour and visibility, the spill simulation was 
visible on the MIROS (slick detection system on board Monte Arucas). 
 

  
                       Monte Arucas recovering                             Oil simulant visible (red mark) on  
                       oil simulant during                                       the screen of the slick detection system 
                       POLMAR 17 Exercise                                    on board Monte Arucas 

 


	EXECUTIVE SUMMARY
	1.1 Vessels and Areas Covered
	1.2   Purpose and Types of Drills and Exercises
	1.3   Number of Drills and Exercises Carried out in 2013

	1. DRILLS PERFORMED IN 2013
	2.1   Acceptance Drills
	2.2    Quarterly Drills

	2. EXERCISES PERFORMED IN 2013
	3.1   Operational Exercises
	3.2   Notification Exercises
	4. CONCLUSIONS

