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Actions list

Action Point
from IMS Topic and Action Status
UCM#7

UCM-7/01
Inform EMSA if interested in being SEG beta-testers MS On going
UCM-7/02
Inform EMSA if interested in being IMS Mobile App MS Closed
beta-testers

UCM-7/03

Provide details of SEG pre-prod environment to EMSA On going
interested MS beta-testers

UCM-7/04

Provide details of IMS Mobile App pre-prod EMSA Closed
environment to interested MS beta-testers
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Actions list

Action Point
from IMS Topic and Action Status
UCM#7

UCM-7/05

Organise and send out invitations for ABM EMSA Closed Worksho
workshop #2 28 September 2016
UCM-7/06
Follow-up on request to set-up and organise EMSA On going
S2S workshop
UcMm-7/07
Follow-up, on IMS prioritisation exercise and EMSA/MS Closed until IMS 2.1
specification of a mid-term development plan (April 2017).

A mid term
development plan
will be prepared
during Q1 and Q2
2017,
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