



Facilitation of ship to shore reporting pilot project – final report

Facilitation of ship to shore reporting pilot project – 9th meeting

Lukasz Ziolkowski / Senior Project Officer
Department C: Digital Services & Simplification

Video conference / 11 May 2022



Funded by the
European Union –
European Maritime
and Fisheries Fund





Background

- As per grant agreement the final report on implementation of the action ('final technical report') shall be submitted by the beneficiary within 60 calendar days following the end of the last reporting period.
- Considering the results achieved in the Facilitation of ship to shore reporting pilot project it was proposed during last meeting to issue a detailed report which will be focused on operational and technical aspects.
- The table of contents was presented and approved during last meeting.
- EMSA distributed a draft of the report on 11 April 2022.

Table of contents



1. Background

2. Objectives of the pilot project and expected benefits

3. Project execution

3.1 Stakeholders involved

3.2 Project approach

3.3 Pilot project meetings

3.4 Cooperation with other projects

3.5 Contribution to IMO and IALA work on ship to shore reporting

3.6 Presentations of the project on different forums

4. Project results

4.1 Integrated Ship Report (ISR)

4.2 Technical developments

5. Operational tests

5.1 Purpose

5.2 Identified use cases

5.3 Testing activities and feedback received from MSs authorities

5.4 Ships participating in the operational tests and their feedback

6. Conclusions and next steps



Walkthrough the document and Video material



Member States are invited to approve the final report.



emsa.europa.eu

 twitter.com/emsa_lisbon

 facebook.com/emsa.lisbon

