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Action 
point 

Topic and Action Resp. 

SSN XML Enhancements (Agenda item 3.1) 

The HLSG agreed: 
• not to conduct any further work on the SSN receipt message 
• to continue to work on the technical specifications relating to the implementation of 

the voyage 'push mechanism' 
• to report on any progress made at the next HLSG meeting 

1 EMSA has initiated the drafting of the technical specifications. A proposal 
will be sent to the SSN group in December 2013 for working by 
correspondence. It is expected to be complete in March 2014 for an 
approval at SSN 21 in May 

EMSA 
& 

MS 

2 The agreed specification will be presented at HLSG 11 (provisionally 
expected for June 2014) for a decision on the way forward 

EMSA 

Actions from HLSG 9 – follow up 
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Improving Hazmat reporting to SSN (Agenda item 3.2) 

An ad-hoc Hazmat Working Group (HWG) was established by HLSG 9.  

The following MSs indicated their participation: BE, DK, FR, GR, IT, NL, and NO 

3 EMSA to draft the structure of the Hazmat guidelines and the Hazmat 
Reference Database concept for distribution to the Hazmat Working Group 
(HWG) by December 2013 

EMSA 

4 EMSA to organise the first HWG meeting in February 2014 
EMSA 

5 EMSA to issue a first draft of the documents by March 2014 
EMSA 

4 HWG to continue the work by correspondence and to submit the draft 
proposals at SSN 21 

HWG 

7 HWG to propose a final draft by September 2014 for submission at SSN 22 
HWG 

8 EMSA to report the progress to the SSN HLSG 11 (tentative date June 2014) 
and to submit the final proposal the SSN HLSG 12 (tentative date December 
2014) 

EMSA 

Actions from HLSG 9 – follow up 
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Improving Ship Mandatory Reporting Systems (MRS) reporting in SSN 
(Agenda item 3.3) 

The current status of activities of the MRS Working Group (DK, EE, FI, FR, IR, IT, NO, 
PL, SE, and the UK) was presented at HLSG 9. 

The HLSG agreed to put on hold developments in relation to optimising benefits. It was 
also decided that the WG should continue to work on MRS problems and the drafting of 
MRS Guidelines, the business rules and their validation as soon as possible 

9 The MRS WG was sent amended business rules and a technical proposal in 
early September. The document SSN 20.4.1 summarises the outcomes of the 
discussions and contains the business rules and a technical proposal 

EMSA 
& 

MS 

10 EMSA will distribute a draft structure for the MRS guidelines to the MRS 
working group by end of November 2013 

EMSA 

11 EMSA will report the outcomes of SSN 20 discussions at HLSG 10 in January 
2014 

EMSA 

Actions from HLSG 9 – follow up 
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Vessel Reference Database (Agenda item 3.4) 

A progress report on the work of the correspondence group examining the data storage 
and access policy for a vessel database was provided. 

The HLSG agreed to launch the pilot project with several MSs (BE, FI, IT and NO), while 
keeping it open for more to join 

12 EMSA launched the process for implementing the technical changes agreed 
by the correspondence group. The first delivery is expected by the end of 
March 2014. The earliest tests with pilot project participants are expected 
to be carried out by June 2014 

EMSA 
& 

MS 

13 A proposal relating to “additional services” (ship record history retrieval 
and ship particulars push) was sent to the correspondence group on 3rd 
October, with a deadline for feedback by end of October. This way, the 
additional services could be integrated in the version that should be tested 
as per action 12 above 

EMSA 

SSN Version 3 (Agenda item 5) 

The HLSG 9 discussed and approved the roadmap of activities and time plan for the preparation 
and deployment of SafeSeaNet Version 3 

14 The technical specification that was sent in early September will be 
presented for validation at SSN 20, and then submitted for final approval at 
HLSG 10 

EMSA 

Actions from HLSG 9 – follow up 
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Coastal stations and Places of Refuge Information (Agenda item 7) 

15 The STMID, with the data gathered in 2006, has been reactivated. Each SSN 
NCA now has access to its own data on the EMSA web site 

SSN NCAs should send EMSA feedback on any changes that occurred to the 
data mentioned above. A template will be sent by EMSA, with a proposed 
deadline for feedback of 6th December 

EMSA 
& 

MS 

16 EMSA to make all updated STMID information available to MS NCAs, via the 
EMSA web site (password protected access), including the list of contact 
points, as required by Art 20a.3. The expected date is 17th January 

EMSA 

EMSA to improve the use and effectiveness of SSN to provide information on 
coastal stations and places of refuge to the Commission and distribute to MSs 

17 EMSA is currently drafting a proposal for the SSN group (expected by 
November), and it is planned that the work will be done by correspondence 

EMSA 

18 Once the proposal has been agreed by the SSN group (expected during SSN 
21 in May 2014), the technical specifications for preparing the development 
phase will be finalised 

EMSA 
& 

MS 

19 EMSA will report on progress at SSN HLSG 11 (target date June 2014), and 
will proceed with the development after validation by the HLSG 

EMSA 

Actions from HLSG 9 – follow up 


