SSN Group meeting 23

Introduction
Agenda item 23.5.1

Rute Fernandes / Senior Technical Assistant

Department C: Operations/Unit C.2.2 /' E M SA

Lisbon / 6 May 2015 afety Age




MS SSN V3 status

Objective

Show the information collected from MS replies to the
guestionnaire about the stage of developments and
planning of National SSN systems in relation to SSN
V3.

The presentation focus on MSs time planning for:
e Commissioning Tests

e Planned date for entering in production with V3

e New 2-way-SSL protocol
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Commissioning Test Time Plan

Start Date Completion
Date

3rd week May 34 week May
2015 2015

18.06.2015 22.06.2015

20.05.2015 29.05.2015

18.05.2015 23.05.2015

25.05.2015 29.05.2015
19.05.2015 03.07.2015

18.05.2015 22.05.2015
25.05.2015 29.05.2015

04.05.2015 08.05.2015

22.09.2015

12.10.2015

18.05.2015 29.05.2015
20.07.2015 31.07.2015

MEMSA

MS Start Date Completion
Date

21.04.2015 22.04.2015

21.04.2015 27.04.2015

04.05.2015 15.05.2015

01.05.2015 01.05.2015
08.05.2015 08.05.2015
18.05.2015 19.05.2015
25.05.2015 26.05.2015

Unable to schedule the tests as UK
are engaging with suppliers &
planning the implementation of the
new national system.



SSN V3 Time Plan

Planned date for entering in production with V3

Mandatory messages in V3 format

Belgium Last week of May 2015.
ISPS still have to finalize
the planning. Operational
date for sending ISPS
unknown at this moment
yet technically we should
be ready.

Bulgaria 01.06.2015
Croatia 01.06.2015 01.06.2015

Cyprus 28.05.2015

Ancillary messages in V3 format

ShipCall Ship MRS Incident Report
requests

Not implemented by Last week of May
01.06.2015. We will 2015 together with
examine in the 2md PortPlus.

half of 2015 if this

functionality is

meaningful for

Belgium.

01.06.2015

01.06.2015 01.06.2015 In Production

28.05.2015

Estonia 01.06.2015 01.06.2015

Finland 27.05.2015 29.05.2015
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01.06.2015 01.06.2015 01.07.2015

27.05.2015 29.05.2015 29.05.2015
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SSN V3 Time Plan

Planned date for entering in production with V3

Mandatory messages in V3 format Ancillary messages in V3 format

MS PortPlus not. Ship MRS not. ShipCall Ship MRS Incident Report
requests

France

Germany 27.05.2015 27.05.2015

Greece

Iceland

Ireland

Italy 13.10.2015 13.10.2015 13.10.2015 13.10.2015

Latvia 01.06.2015 01.09.2015
01.08.2015 (expected
date of full
implementation)

Lithuania 01.07.2015 01.07.2015 01.07.2015 01.07.2015 01.07.2015
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SSN V3 Time Plan

Planned date for entering in production with V3

Mandatory messages in V3 format Ancillary messages in V3 format

MS PortPlus not. Ship MRS not. ShipCall Ship MRS Incident Report
requests

NEGEHEGEE 01.06.2015 01.06.2015
Oct. 2015(expected Oct.2015 (expected
date of full date of full
implementation) implementation)

Norway

Poland

Portugal

Romania
Slovenia 01.06.2015 01.06.2015 01.06.2015 01.06.2015 01.07.2015

Spain

Sweden

United To take advantage of new technologies a corporate decision has been made to build a new application to

Kingdom comply with SSN V3 requirements. Unfortunately, we are unable to schedule in tests at this time because we
are engaging with suppliers and planning the implementation of this new national system. The Accurate
timelines are currently being worked on and a comprehensive update of activity in the UK will follow shortly.
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2-way-SSL

<
()]

Estimated date Planned date for | MS Comments INCOMING OUTCOMING
for testing completion
implementation

Implemented Is already Belgium set up a
implemented in new server to
Belgium. support the new
2-way SSN OK OK
protocol and it
has been tested
recently.
- Implemented OK OK
- Implemented OK OK
Implemented Tested
28.05.2015 MS dl_d_ no_t send NOK
notifications
NOK- Not OK TBC - Pending validation from EMSA
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- o
- Implemented
- Implemented
- Implemented

NOK- Not OK
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Estimated date
for testing

Done

2-way-SSL EMSA

Planned date for [ MS Comments INCOMING OUTCOMING
completion
implementation

Done

OK OK

MS did not send NOK

notifications

OK OK

OK NOK
Waiting feedback TBC TBC
from EMSA

MS did not send NOK

notifications

OK OK

OK NOK

TBC - Pending validation from EMSA



Status Estimated Planned date for MS Comments INCOMING | OUTCOMING
date for completion
testing implementation

Already done End 2015 (*) see comment below OK

OK
Testing 15.04.2015 20.04.2015 Waiting feedback from TBC
EMSA
Testing OK
OK
Testing 27.04.2015 TBA OK

NOK

NOK

TBC

OK

OK

NOK

(*) - To comply with the new protocols its necessary to upgrade the security mechanism of
the PT national SSN. This will be done together with the upgrade to SSN V3. Until this work

IS done, the central SSN should be available with the actual versions of the SSL.

NOK- Not OK
ANEMSA TBA — To be announced

TBC - Pending validation from EMSA
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