



Project Roadmap

Facilitation of ship to shore reporting pilot project – 3rd meeting

Philippe Duchesne / Senior Project Officer
Department C: Digital Services & Simplification

Video conference, 23 June 2020

Project Roadmap

January 2019 - October 2019	<i>Define the content of the Integrated Ship Report and the distribution method.</i>
June 2019 - November 2019	<i>Draft the system requirements for IRD version 2.</i>
December 2019 - September 2020	<i>Development of IRD version 2.</i>
September – November 2020	Prepare operational tests with Authorities to test IRD version 2. 4 th meeting to be organised in September/October 2020.
December 2020 – February 2021	Test IRD version 2 with different authorities.
March 2021	Summary of IRD V2 tests and preparation of operational scenarios to test IRD version 3. 5 th meeting to be organised in March 2021.
September 2020 – March 2021	Development of IRD version 3.
April 2020 – July 2021	Test IRD version 3 with different Authorities, Space Norway and selected ships.
August 2021 – September 2021	Assess the test results and produce the project report. 6 th meeting to be organised in September 2021 to approve the report and close the project.



emsa.europa.eu

 twitter.com/emsa_lisbon

 facebook.com/emsa.lisbon

