



Project Roadmap

Facilitation of ship to shore reporting pilot project – 4th meeting

Lukasz Ziolkowski / Senior Project Officer
Department C: Digital Services & Simplification

Video conference, 10 December 2020

Project Roadmap



| | |
|--------------------------------------|--|
| December 2020 | Deployment of IRD phase 2 in Production 4 th meeting of the facilitation of ship to shore reporting. |
| December 2020 – February 2021 | Test IRD phase 2 by different authorities. Preparation of operational scenarios to test IRD phase 2. |
| March 2021 | 5 th meeting to be organised to collect feedback on IRD phase 2, to agree on the procedure for operational test and to present progress on IRD phase 3. |
| November 2020 – April 2021 | Development of IRD phase 3 (ship data provider GUI and link with VDES) |
| June 2021 | 6 th meeting to be organised to summarize operational tests of phase 2, to present IRD phase 3 and to agree on the procedure for operational tests with Ship DP GUI and VDES. |
| June 2021 – September 2021 | Operational tests of phase 3 |
| September 2021 | 7 th meeting to be organised to summarize the pilot project and collect feedback for the final report. |



emsa.europa.eu

 twitter.com/emsa_lisbon

 facebook.com/emsa.lisbon

 **EMSA**
European Maritime Safety Agency